

## Husky Trail Reconstruction Project

- **Safety Improvements**
  - Sidewalks (Both Sides)
  - Street Lights (Decorative)
  - Roundabout (Mariner Drive)
  - Dedicated Turning Lanes
- **Construction Timeline**
  - Reconstruction runs from April 3<sup>rd</sup> to October 20<sup>th</sup>.
  - Phase 1 runs from April 3<sup>rd</sup> to early August.
  - Phase 2 runs from early August to the end of October.
- **Road Closures & Detours**
  - Phase 1 road closures include the Mariner Dr and Husky Trail intersection, Husky Trail from Mariners Dr to just south of North Pointe Dr.
  - Local traffic, including patrons to businesses located within phase 1, will enter from north end of phase 1 during storm pipe construction in April.
  - No through traffic permitted during construction in Phase 1.
  - All through traffic will be directed to the posted detour.
  - All traffic to Mariners Dr businesses, YMCA, Parkview, Harrison Elementary School will have access to North Pointe Dr from the north during Phase 1.
- **Phase 2 construction detour, road closures, and construction dates will be posted in late July on the City's website and facebook page.**

